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DEPARTMENT OF THE ARMY

U.S. ARMY CORPS OF ENGINEERS
MEMPHIS DISTRICT
167 NORTH MAIN STREET
MEMPHIS, TN 38103-1894

PROJECT TITLE:

CAIRO SLOPE FLATTENING

LOCATION:

ALEXANDER COUNTY, ILLINOIS

CONSTRUCTION SOLICITATION AND SPECIFICATIONS:

[THIS IS AN UNRESTRICTED SOLICITATION] [THIS PROJECT IS LIMITED TO 8(A)
ELIGIBLES IN THE FOLLOWING STATES: ARKANSAS, ILLINOIS, KENTUCKY,
MISSISSIPPI, MISSOURI, AND TENNESSEE] [THIS SOLICITATION IS A TOTAL HUBZone
SMALL BUSINESS SET-ASIDE ] [THIS IS AN UNRESTRICTED SOLICITAION WITH HUBZone
PRICE EVALUATION PREFERENCE (SEE Section 00 70 00.00 11 CONTRACT CLAUSES,
CLAUSE 52.219-4)]

DATE: AUGUST 2014
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SECTION 00 10 00.00 11

INSTRUCTIONS, CONDITIONS, AND NOTICES TO BIDDERS

11/25/08
PART 1 General Information
1 DRAWINGS/SPECIFICATIONS
There will be specifications and drawings ( 22 sheets in set.)
2 PROGRAM DATA
AUTHORITY: The work provided for herein is authorized by the Flood

Control Act approved 15 JUN 1936, as amended.
APPROPRIATION: 96X3112 - Flood Control, Mississippi River and Tributaries
ALLOTMENT: MRL - Construction
ESTIMATED VALUE: The estimated value of the proposed work is between
$1,000,000 and $5,000,000.
3 SITE VISIT (CONSTRUCTION) (ALTERNATE I) (FEB 1995)
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3,
Site Investigations and Conditions Affecting the Work, will be included
in any contract awarded as a result of this solicitation. Accordingly,
bidders are urged and expected to inspect the site where the work will
be performed.
(b) Two site visits will be scheduled. Perspective viewers must
contact the Caruthersville Area Office at the number below for show
dates, times and meeting place.
(c) Bidders desiring a site visit shall contact:
NAME: Mr. Jack Ratliff, Area Contracting Officer
ADDRESS: Caruthersville, MO Area Office
706 Harry S. Truman Boulevard
Caruthersville, Missouri 63830-1268
TELEPHONE: (573) 333-1043
COLLECT TELEPHONE CALls WILL NOT BE ACCEPTED.

-- End of Section --
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DOCUMENT 00 41 00.00 11

BIDDING SCHEDULE
2/20/13

PART 1 BIDDING SCHEDULE

Cairo Slope Flatting
Embankment Placement
Alexander County, IL

1.1 LINE ITEMS
This contract will be awarded as one JOB with unit prices required for
specifically selected work. A schedule of the unit price work is contained
in Standard Form SF 1442, "Solicitation, Offer and Award." See Contract
Clauses, "FAR 52.211-18, Variation in Estimated Quantity" and "FAR
52.236-16, Quantity Surveys," "DFARS 52.236-7008, Contract Prices."
Bid Items with Unit Prices Form
ITEM DESCRIPTION Estimated Unit
Quantity Unit Price Amount
0001 Mobilization and Demobilization 1 JA  XXX.XX S .
0002 Environmental Protection 1 JA XXX . XX S .
0003 Silt Fence or Equivalent 22,250 LF S L
0004 Construction Entrance/Exit 1 EA S .
0005 Clearing and Grubbing 11.00 AC S .
0006 Establishment of Turf 90 AC S L
0007 Semi-compacted Embankment 237,400 CY S .
0008 Aggregate Surface Course 2,600 CCYy S .
(4 inch thickness)
0009 Aggregate Surface Course 8,000 CCy S .
(6 inch thickness)
0010 Geotextile 21,500 SY S .
Grand Total Items 0001 thru 0010 S
1.2 NOTES

NOTE 1: Bidders shall furnish unit prices for all items listed on the
schedule of bid items, which require unit prices. If the bidder fails to
insert a unit price in the appropriate blank for required items, but does
furnish an extended total or an estimated amount for such items, the
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Government will deem his unit price to be the quotient obtained by dividing
the extended estimated amount for that line item by the quantity. IF THE
BIDDER OMITS BOTH THE UNIT PRICE AND THE EXTENDED ESTIMATED AMOUNT FOR ANY
ITEM, HIS BID WILL BE DECLARED NONRESPONSIVE.

In the event there is a difference between a unit price and the extended
total, the unit price will be held to be the intended bid. If the bidder
shows only the total price but fails to enter a unit price, the total
divided by the estimated quantity will be held to be the intended unit
price.

Any bid price for items indicated above which are unbalanced as to price
may be rejected as non-responsive. An unbalanced bid is one which is based
on price significantly less than cost for some work and price which is
significantly overstated for other work.

Award will be made as a whole to one bidder.

AC = Acre CF = Cubic Feet CY = Cubic Yard

DH = Miles EA = Each FC = 1000 Cubic Feet
FT = Foot HF = 100 Feet HH = 100 Cubic Feet
HL = 100 Linear Feet HR = Hours HS = 100 Square Feet
HY = 100 Yards LB = Pound LF = Linear Foot

LH = Labor Hour JA = JOB LY = Linear Yard

MO = Months SB = Square Mile SF = Square Foot

SQ = Square SY = Square Yard TL = 1000 Linear Feet
TN = Net Ton UN = Unit YD = Yard

YL = 100 Linear Yards YM = Cubic Yards Per Mile CCY = Compacted
Cubic Yard

All quantities are estimated except where unit is given as "lg" or "EA".

NOTE 2: If a bid or modification to a bid based on unit prices is
submitted and provides for a JOB adjustment to the total estimated cost,
the application of the JOB adjustment to each unit price, including JOB
units, in bid schedule must be stated, or, if it is not stated, the bidder
agrees that the JOB adjustment shall be applied on a pro rata basis to
every unit price in the bid schedule.

NOTE 3: Bidders are cautioned to read Contract Clause entitled "Required
Central Contractor Registration: (252.204-7004) located in Section
00 70 00.00 11 CONTRACT CLAUSES.

-- End of Document --
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SECTION 00 70 00.00 11

CONTRACT CLAUSE INSERTS
12/01/10

PART 1 GENERAL

1

.1 SUBMITTAls

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-07 Certificates
Certificate or Written Evidence of Insurance; G

Field Notes and All Other Records Relating to the Survey; G

.2 FAR 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR

1984)

The Contractor shall be required to (a) commence work under this contract
within 10 calendar days after the date the Contractor receives the notice
to proceed, (b) prosecute the work diligently, and (c) complete the entire
work ready for use not later than 310 calendar days after the date of
receipt by him of notice to proceed. The time stated for completion shall
include final cleanup of the premises. (FAR 52.211 10)

.3 FAR 52.211-12 LIQUIDATED DAMAGES CONSTRUCTION (SEP 2000)

a. If the Contractor fails to complete the work within the time specified
in the contract, the Contractor shall pay liquidated damages to the
Government in the amount of, $625.00 for each calendar day of delay until
the work is completed or accepted.

b. If the Government terminates the Contractor's right to proceed,
liquidated damages will continue to accrue until the work is completed.
These liquidated damages are in addition to excess costs of repurchase
under the Termination clause. (FAR 52.211-12)

.4 FAR 52.211-18 VARIATION IN ESTIMATED QUANTITIES (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated
quantity and the actual quantity of the unit-priced item varies more than
15 percent above or below the estimated quantity, an equitable adjustment
in the contract price shall be made upon demand of either party. The
equitable adjustment shall be based upon any increase or decrease in costs
due solely to the variation above 115 percent or below 85 percent of the
estimated quantity. If the gquantity variation is such as to cause an
increase in the time necessary for completion, the Contractor may request,
in writing, an extension of time, to be received by the Contracting Officer
within 10 days from the beginning of the delay, or within such further
period as may be granted by the Contracting Officer before the date of
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final settlement of the contract. Upon the receipt of a written request for
an extension, the Contracting Officer shall ascertain the facts and make an
adjustment for extending the completion date as, in the judgement of the
Contracting Officer, is justified.

1.5 FAR 52.228-5 INSURANCE - WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

a. The Contractor shall, at its own expense, provide and maintain during
the entire performance of this contract, at least the kinds and minimum
amounts of insurance required in (d) below.

b. Before commencing work under this contract, the Contractor shall notify
the Contracting Officer in writing that the required insurance has been
obtained. The policies evidencing required insurance shall contain an
endorsement to the effect that any cancellation or any material change
adversely affecting the Government's interest shall not be effective.

(1) For such period as the laws of the State in which this contract is
to be performed prescribe; or

(2) Until 30 days after the insurer or the Contractor gives written
notice to the Contracting Officer, whichever period is longer.

c. The Contractor shall insert the substance of this clause, including
this paragraph (c), in subcontracts under this contract that require work
on a Government installation and shall require subcontractors to provide
and maintain the insurance required in the Schedule or elsewhere in the
contract. The Contractor shall maintain a copy of all subcontractors'
proofs of required insurance, and shall make copies available to the
Contracting Officer upon request. (FAR 52.228-5)

d. The Contractor shall furnish to the Contracting Officer a Certificate
or Written Evidence of Insurance. The following is the minimum amount of
insurance required:

Type Amount
Workmen's Compensation and $100,000 or statutory
Employer's Liability Insurance

Comprehensive:
General Liability $1,000,000 per occurrence
Automobile Liability:
(1) Bodily Injury $200,000 per person
$500,000 per occurrence
(2) Property Damage $50,000 per occurrence

1.6 EFARS 31.105-101 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE
(MAR 1995)

a. This clause does not apply to terminations. See SPECIAL CONTRACT
REQUIREMENT entitled, "BASIS FOR SETTLEMENT OF PROPOSAls" and FAR Part 49.

b. Allowable cost for construction and marine plant and equipment in sound
workable condition owned or controlled and furnished by a Contractor or
subcontractor at any tier shall be based on actual cost data for each piece
of equipment or groups of similar serial and series for which the
Government can determine both ownership and operating costs from the
Contractor's accounting records. When both ownership and operating costs
cannot be determined for any piece of equipment or groups of similar serial
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or series equipment from the Contractor's accounting records, costs for
that equipment shall be based upon the applicable provisions of EP
1110-1-8, Construction Equipment Ownership and Operating Expense Schedule,
Region V. Working conditions shall be considered to be average for
determining equipment rates using the schedule unless specified otherwise
by the Contracting Officer. For equipment not included in the schedule,
rates for comparable pieces of equipment may be used or a rate may be
developed using the formula provided in the schedule. For forward pricing,
the schedule in effect at the time of negotiations shall apply. For
retroactive pricing, the schedule in effect at the time the work was
performed shall apply.

c. Equipment rental costs are allowable, subject to the provisions of FAR
31.105(d) (2) (ii) and FAR 31.205 36. Rates for equipment rented from an
organization under common control, lease-purchase arrangements, and sale
leaseback arrangements, will be determined using the schedule, except that
actual rates will be used for equipment leased from an organization under
common control that has an established practice of leasing the same or
similar equipment to unaffiliated lessees.

d. When actual equipment costs are proposed and the total amount of the
pricing action exceeds the small purchase threshold, the Contracting
Officer shall request the Contractor to submit either certified cost or
pricing data, or partial/limited data, as appropriate. The data shall be
submitted on Standard Form 1411, Contract Pricing Cover Sheet. (UATI
31.105-101)

NOTE : THE CONTRACTOR MAY PURCHASE THE EQUIPMENT MANUAL FROM THE GOVERNMENT
PRINTING OFFICE. THE GOVERNMENT PRINTING OFFICE TELEPHONE NO. IS 202-512
1800 and THE INTERNET ADDRESS IS http://bookstore.gpo.gov. THE CONTRACTOR
MAY AlsO DOWNLOAD THE EQUIPMENT MANUAL (EP 1110-1-8) FOR THE DESIRED REGION
FROM http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep.htm.

1.7 FAR 52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization,
work equivalent to at least 15 percent of the total amount of work to be
performed under the contract. This percentage may be reduced by a
supplemental agreement to this contract if, during performance of the work,
the Contractor requests a reduction and the Contracting Officer determines
that the reduction would be to the advantage of the Government. (FAR
52.236 1)

1.8 FAR 52.236-4 PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below are for the
Contractor's information. The Government shall not be responsible for any
interpretation of or conclusion drawn from the data or information by the
Contractor.

a. Physical Conditions. The indications of physical conditions on the
drawings and in the specifications are the result of site investigations by
aerial photographs and topographic surveys.

b. Weather Conditions. Information with respect to temperatures and
precipitation may be obtained from the National Weather Service. Also see
the Special Contract Requirements Paragraph entitled TIME EXTENSIONS FOR
UNUSUALLY SEVERE WEATHER.
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c. Transportation Facilities. Access to levee will be available from IL
Hwy 3. Access to the borrow pit will be from Potts Road, which runs west
off of IL Hwy 37 near Urbandale, IL.

d. Additional Data. Additional data consisting of records of borings, and
boring samples may be available for inspection at the U.S. Army Corps of
Engineers District office in Memphis, Tennessee. (FAR 52.236 4)

1.9 FAR 52.236-16 QUANTITY SURVEYS-ALTERNATE I (APR 1984)

a. Quantity surveys shall be conducted, and the data derived from these
surveys shall be used in computing the quantities of work performed and the
actual construction completed and in place.

b. The Contractor shall conduct the original and final surveys for any
periods for which progress payments are requested. All these surveys shall
be conducted under the direction of a representative of the Contracting
Officer, unless the Contracting Officer waives this requirement in a
specific instance. The Government shall make such computations as are
necessary to determine the quantities of work performed or finally in
place. The Contractor shall make the computations based on the surveys for
any periods for which progress payments are requested.

c. Promptly upon completing a survey, the Contractor shall furnish the
originals of all Field Notes and All Other Records Relating to the Survey
or to the layout of the work to the Contracting Officer, who shall use them
as necessary to determine the amount of progress payments. The Contractor
shall retain copies of all such material furnished to the Contracting
Officer. (FAR 52.236 16)

1.10 FAR 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

a. In addition to any other warranties in this contract, the Contractor
warrants, except as provided in paragraph i. of this clause, that work
performed under this contract conforms to the contract requirements and is
free of any defect in equipment, material, or design furnished, or
workmanship performed by the Contractor or any subcontractor or supplier at
any tier.

b. This warranty shall continue for a period of one year from the date of
final acceptance of the work. If the Government takes possession of any
part of the work before final acceptance, this warranty shall continue for
a period of one year from the date the Government takes possession.

c. The Contractor shall remedy at the Contractor's expense any failure to
conform, or any defect. 1In addition, the Contractor shall remedy at the
Contractor's expense any damage to Government owned or controlled real or
personal property, when that damage is the result of--

(1) The Contractor's failure to conform to contract requirements; or

(2) Any defect of equipment, material, workmanship, or design
furnished.

d. The Contractor shall restore any work damaged in fulfilling the terms

and conditions of this clause. The Contractor's warranty with respect to
work repaired or replaced will run for one year from the date of repair or
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replacement.

e. The Contracting Officer shall notify the Contractor, in writing, within
a reasonable time after the discovery of any failure, defect, or damage.

f. If the Contractor fails to remedy any failure, defect, or damage within
a reasonable time after receipt of notice, the Government shall have the
right to replace, repair, or otherwise remedy the failure, defect, or
damage at the Contractor's expense.

g. With respect to all warranties, expressed or implied, from
subcontractors, manufacturers, or suppliers for work performed and materials
furnished under this contract, the Contractor shall

(1) Obtain all warranties that would be given in normal commercial
practice;
(2) Require all warranties to be executed, in writing, for the benefit

of the Government, if directed by the Contracting Officer; and

(3) Enforce all warranties for the benefit of the Government, if
directed by the Contracting Officer.

h. In the event the Contractor's warranty under paragraph (b) of this
clause has expired, the Government may bring suit at its expense to enforce
a subcontractor's, manufacturer's, or supplier's warranty.

i. TUnless a defect is caused by the negligence of the Contractor or
subcontractor or supplier at any tier, the Contractor shall not be liable
for the repair of any defects of material or design furnished by the
Government nor for the repair of any damage that results from any defect in
Government furnished material or design.

j. This warranty shall not limit the Government's rights under the
Inspection and Acceptance clause of this contract with respect to latent
defects, gross mistakes, or fraud. (FAR 52.246-21)

1.11 UAI 52.249-5000 BASIS FOR SETTLEMENT OF PROPOSAls (JAN 1997)

Actual costs will be used to determine equipment costs for a settlement
proposal submitted on the total cost basis under FAR 49.206-2(b). In
evaluating a terminations settlement proposal using the total cost basis,
the following principles will be applied to determine allowable equipment
costs:

a. Actual costs for each piece of equipment, or groups of similar serial
or series equipment, need not be available in the Contractor's accounting
records to determine total actual equipment costs.

b. If equipment costs have been allocated to a contract using
predetermined rates, those charges will be adjusted to actual costs.

c. Recorded job costs adjusted for unallowable expenses will be used to
determine equipment operating expenses.

d. Ownership costs (depreciation) will be determined using the

Contractor's depreciation schedule (subject to the provisions of FAR
31.205-11) .
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1

e. License, taxes, storage and insurance costs are normally recovered as
an indirect expense and unless the Contractor charges these costs directly
to contracts, they will be recovered through the indirect expense rate.

.12 DFARS 252.236-7001 CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)

a. The Government will provide to the Contractor, without charge, one set
of contract drawings and specifications, except publications incorporated
into the technical provisions by reference, in electronic or paper media as
chosen by the Contracting Officer.

b. The Contractor shall

(1) Check all drawings immediately upon receipt;

(2) Compare all drawings and verify the figures before laying out the
work;
(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors that might have been avoided by
complying with this paragraph b; and

(5) Reproduce and print contract drawings and specifications as needed
c¢. 1In general-
(1) Large-scale drawings shall govern small-scale drawings; and

(2) The Contractor shall follow figures marked on drawings in
preference to scale measurements.

d. Omissions from the drawings or specifications or the misdescription of
details of work that are manifestly necessary to carry out the intent of
the drawings and specifications, or that are customarily performed, shall
not relieve the Contractor from performing such omitted or misdescribed
details of the work. The Contractor shall perform such work as if fully
and correctly set forth and described in the drawings and specifications.

e. The work shall conform to the specifications and the contract drawings
identified on the following index of drawings that appears below:

Cairo Slope Flattening,
MRL - Construction,
Alexander County, IL

INDEX TO DRAWINGS

Sheet Name Sheet Number
Cover Sheet G-001
Location and Vicinity Maps G-002
Index, Legend, and Abbreviations G-003
Borrow Pit Boring Profile B-001
Boring Legend B-002
Reach 1 Plan and Profile - STA ml3 4+00 to STA ml3 29+00 C-101
Reach 1 Plan and Profile - STA ml3 29+00 to STA ml4 2+00 C-102
Reach 1 Plan and Profile - STA ml4 2+00 to STA ml4 25+00 C-103
Reach 2 Plan and Profile - STA ml5 40+00 to STA mlé 12+00 C-104
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Reach 2 Plan and Profile - STA mlé 12+00 to STA mlé 40+00 C-105
Reach 3 Plan and Profile - STA ml7 0+00 to STA ml7 24+00 C-106
Reach 3 Plan and Profile - STA ml7 24+00 to STA ml7 49+00 C-107
Reach 3 Plan and Profile - STA ml7 49+00 to STA ml8 22+00 Cc-108
Reach 3 Plan and Profile - STA ml8 22+00 to STA ml8 32+00 C-109
Levee Crown Re-surfacing and Borrow Pit Haul Routes c-110
Tables c-111
Borrow Pit Plan and Profile Cc-112
Typical Section with End Treatments C-301
Cut Sections and Crown Detail C-302
Erosion Control Details C-501
Levee Benching Details C-502
Ramp Benching Details C-503
Mississippi River Hydrograph C-504

(DFARS 252.236-7001)

1.13 DFARS 52.236-7004 PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC
1991)

a. The Government will pay all costs for the mobilization and
demobilization of all of the Contractor's plant and equipment at the
contract JOB price for this item.

(1) Sixty percent of the JOB price upon completion of the Contractor's
mobilization at the work site.

(2) The remaining 40 percent upon completion of demobilization.
b. The Contracting Officer may require the Contractor to furnish cost data
to justify this portion of the bid if the Contracting Officer believes that
the percentages in paragraphs (a) (1) and (2) of this clause do not bear a
reasonable relation to the cost of the work in this contract.
(1) Failure to justify such price to the satisfaction of the
Contracting Officer will result in payment, as determined by the
Contracting Officer, of

(i) Actual mobilization costs at completion of mobilization;

(ii) Actual demobilization costs at completion of demobilization;
and

(iii) The remainder of this item in the final payment under this

contract.
(2) The Contracting Officer's determination of the actual costs in
paragraph b (1) of this clause is not subject to appeal. (DFARS

252.236-7004)
PART 2 PRODUCTS (Not Used)
PART 3 EXECUTION (Not Used)

-- End of Section --
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SECTION 00 80 00.00 11

SPECIAL CONTRACT REQUIREMENTS
11/23/11

PART 1 GENERAL
1.1 REFERENCES

The publications listed below form a part of this section to the extent
referenced:

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2008) Safety and Health Requirements
Manual
ER 1110-1-5 PLANT PEST QUARANTINED AREAS AND FOREIGN

SOIL SAMPLES
ER 415-1-15 CONSTRUCTION TIME EXTENSIONS FOR WEATHER
1.2 SUBMITTALS
Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:
SD-01 Preconstruction Submittals; G
Activity Hazard Analysis; G

Accident Prevention Program; G

Hazard Communication Program; G

List of all Personnel, Vehicles and Equipment; G
SD-02 Shop Drawings

Shop Drawings
SD-03 Product Data

Material Safety Data Sheets of Each Substance
SD-05 Design Data

Pre-Construction Surveys; G, EC-D

Post-Construction Surveys; G, EC-D
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1.

SD-11 Closeout Submittals

Final As-Built Drawings; G
Findings of the Accident Investigation
3 EXCLUSION PERIODS IN COMPUTING COMPLETION SCHEDULES

No work will be required during the period between 15 December and 31 May,
with the exception of clearing and grubbing inwhich all operations
necessary for clearing and grubbing shall take place between 1 October and
31 March in accordance with section 31 11 00.00 11 CLEARING. The period of
15 December to 31 May has not been considered in computing the time allowed
for completion in accordance with the contract clause entitled
"COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK". The Contractor may,
however, perform work during all or any part of the non work period
provided that he has received prior approval therefor, in writing, from the
Contracting Officer. 1In the event that the Contractor's operations are
suspended at the beginning of or during this period, the Contracting
Officer reserves the right to direct the Contractor to restore the work
area to at least the level of flood protection existing prior to the
Contractor's operations in the area, in accordance with the procedures of
the paragraphs entitled FLOOD EMERGENCY and EXISTING FLOOD PROTECTION as
applicable, all at no additional cost to the Government. No warranties
pertaining to the site from 1 June to 14 December should be inferred by or
is made by this paragraph.

.4 EXCEPTION TO LIQUIDATED DAMAGES

The Contractor's obligations specified in the requirements of Section
32 92 32.00 11 ESTABLISHMENT OF TURF are exempt from liquidated damages.

.5 RIGHTS-OF-WAY

a. The rights-of-way and easements for the work to be constructed under
this contract within the limits indicated on the drawings will be provided
by the Government without cost to the Contractor. However, the Contractor
shall make his own arrangements with the appropriate owners or
organizations for transporting his equipment across, over or under railroad
tracks, highways, bridges, private property, and utility lines and shall
provide at his own expense any additional right-of-way or easements
required to effect such crossings, including insurance requirements of
owners. Limits of right-of-way which will be provided by the Government
are as indicated on the drawings. The Contractor shall layout the project
right-of-way so that the right-of-way is easily identified in the field.
All right-of-way markers shall remain in place throughout the life of the
project and shall be removed prior to final acceptance, as directed by the
Contracting Officer.

b. The Contractor shall, upon reasonable notice, without expense to the
Government and at any time during the progress of the work when not being
actively used for contract operations, promptly vacate and clean up any
part of the Government grounds that have been allotted to or have been in
use by him when directed to do so by the Contracting Officer.

c. The Contractor shall not obstruct any existing roads on the lands

controlled by the United States except with the permission of the
Contracting Officer, and shall maintain such roads in as good condition as
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exists at the time of commencement of the work.

d. Any additional right-of-way required for access or for the Contractor's
method of operation must be obtained by and at the expense of the
Contractor. The Contractor shall submit written evidence to the
Contracting Officer that he has obtained the rights-of-way from the
property owners. The written evidence shall consist of an Authenticated
Copy of the Conveyance under which the Contractor Acquired the Rights-of-Way,
prepared and executed in accordance with the laws of the State or States in
which the work is being performed. If temporary rights are obtained by the
Contractor, the period of time shall coincide with the contract clause
entitled, "COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK", of Section
00 70 00.00 11 CONTRACT CLAUSES, plus a reasonable time for any extension
granted for completion of the work. The Contractor shall be solely
responsible for any and all damages, claims for damages, and liability of
any nature whatsoever arising from or growing out of the use of
rights-of-way other than those rights-of-way furnished by the Government.

e. The Contractor shall repair, at his own expense, any and all damage to
the existing roads when such damage is a result of his operations on this
contract. The Contractor shall also replace, at his own expense, any and
all surfacing displaced or damaged by his operations on this contract. The
repairs and/or replacement shall be done to the satisfaction of the
Contracting Officer.

1.6 LAYOUT OF WORK

a. Prior to the start of construction the Government will re-establish the
following baselines and benchmarks at the site of the work:

(1) The baseline as shown on the drawings.
(2) The benchmarks as shown on the drawings.

b. From the baselines and benchmarks established by the Government, the
Contractor shall complete the layout of the work and shall be responsible
for all measurements that may be required for the execution of the work to
the location and limit marks prescribed in the specifications or on the
contract drawings, subject to such modifications as the Contracting Officer
may require to meet changed conditions or as a result of necessary
modifications to the contract work.

c. The Contractor shall furnish, at his own expense, such stakes,
templates, platforms, equipment, tools and materials, and all labor as may
be required in laying out any part of the work. It shall be the
responsibility of the Contractor to maintain and preserve all stakes and
marks established by the Contracting Officer, if any, until authorized to
remove them, and if such marks are destroyed, by the Contractor or through
his negligence, prior to their authorized removal, they may be replaced by
the Contracting Officer, at his discretion, and the expense of replacement
will be deducted from any amounts due or to become due the Contractor. The
Contracting Officer may require that work be suspended at any time when
location and limit marks established by the Contractor are not reasonably
adequate to permit checking of the work.

d. Quantity Surveys. The Government shall conduct a preparatory meeting

with the Contractor prior to the commencement of any work requiring
quantity surveys to discuss the requirements and conditions relating to

DOCUMENT 00 80 00.00 11 Page 5



Cairo Slope Flattening CAIROSLOPEFLAT
WO91l2EQ-14-R-0005

quantity surveys.

1) All surveying, including layout of work and quantity surveys, shall be
accomplished by a registered land surveyor licensed in the state in which
the work is performed.

(2) For periods that progress payments are requested, the Contractor shall
provide: (a) the before construction survey data and after/or during
construction survey data that represents the actual work in-place and to be
considered for payment. (b) Along with the survey data, plotted
cross-sections and profiles indicating the theoretical grades and slope
lines as specified by the contract drawings and the actual grades and slope
lines as constructed shall be submitted. (c¢) Quantity computations
calculated by the end area method or other approved method indicating the
end areas and tabulated volumes per station shall be submitted to verify
the work in place.

(3) Quantity surveys as used in this clause means a topographical survey
accomplished by ground methods with the display output recorded and stored
in an electronic field book for further calculations in a computer. The
Contractor shall furnish to the Contracting Officer the electronic data in
Mircostation compatible files (DGN)and a comma delimited ASCII file
(containing as a minimum the Point Number, Northing, Easting, Elevation,
and Point Descriptor). Upon completing the survey, or portion thereof, the
contractor shall not disturb the ground surface until such time that the
Contracting Officer has completed Quality Assurance checks of the
contractors' survey data. The Contracting Officer shall disapprove any
survey information submitted by the Contractor that lacks sufficient data.

(4) Quantity Survey Method for Levee. Unless otherwise authorized by the
Contracting Officer, the cross-section method shall be used to obtain the
topography. Cross-sections shall be conducted to obtain the topography of
constructed features including, but not limited to: height, width, grades,
and slopes of excavation and/or embankments including berms and excavated
material disposal areas. Individual cross-sections will depend upon the
terrain but for pre-construction shall not exceed 200' intervals in
straight segments and shall not exceed 25' intervals in curves and/or
transitions as identified by the Contracting Officer. For post-construction
surveys an interval of 100'is acceptable. The Pre-Construction Survey and
the Post-Construction Surveys shall be submitted in Microstation.dgn
format. Observations shall be recorded at all breaks in slopes with a
maximum distance of 25' between observations. Cross sections shall be
conducted at 90-degrees to the levee and at sufficient width to extend
50-feet beyond the limits of work or to the designated R.O.W. Annotated
cross-sections shall be created and included in DGN format at 1"=20'. The
annotated cross-sections shall indicate the Baseline; the theoretical
grades and slope-lines as specified; and the actual grades and slope lines
as constructed. The contractor shall plot cross sections from the survey
data to visually depict the grade and sections obtained. The contractor
shall use this survey data to develop the as-built drawings. During/or
post-construction survey data shall be provided at the Contracting
Officer's request.

e. All Right of Way shall be staked prior to commencement of
construction. All Right of Way markers shall remain in place throughout
the life of the project and shall be removed prior to final acceptance, as
directed by the Contracting Officer.
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1.7 PROGRESS CHART

The schedule of work will be in accordance with the progress chart. The
progress chart required by provisions of paragraph (a) of the contract
clause entitled "SCHEDULES FOR CONSTRUCTION CONTRACTS" shall be prepared on
ENG Form 2454, blank copies of which can be found at the following

website: http://www.mvm.usace.army.mil/contracting/forms/forms.htm. THREE
COPIES OF THE SCHEDULE WILL BE REQUIRED.

1.8 SAFETY RELATED SPECIAL REQUIREMENTS

ALL WORK UNDER THIS CONTRACT SHALL COMPLY WITH THE LATEST VERSION OF U.S.
ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-1-1,
AND OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA) STANDARDS IN EFFECT ON THE
DATE OF THE SOLICITATION. NO SEPARATE PAYMENT WILL BE MADE FOR COMPLIANCE
WITH EM 385-1-1, NOR FOR COMPLIANCE WITH ANY OF THE OTHER SAFETY-RELATED
SPECIAL REQUIREMENTS.

a. Accident Investigations and Reporting. Refer to EM 385-1-1, Section
1. Accidents shall be investigated and reports completed by the immediate
supervisor of the employee(s) involved and reported to the Contracting
Officer or his representative immediately after the accident occurs. A
report of all mishaps occurring on the project shall be submitted to the
Contracting Officer on ENG Form 3394 within two working days following the
incident. All data reported must be complete, timely, and accurate. A
follow-up report shall be submitted when the estimated lost time days
differ from actual lost time days. When a job related injury occurs which
requires medical treatment, a supervisor of the injured employee shall
accompany the injured employee to the treatment facility and explain the
employee's regular duties and the availability of "Light Duty" so the
injured employee can return to work as soon as possible.

b. Accident Prevention Program. Refer to the CONTRACT CLAUSE entitled,
"ACCIDENT PREVENTION (ALTERNATE I)." Within 15 calendar days after receipt
of Notice of Award of the contract, six copies of the Accident Prevention
Program shall be submitted to the Contracting Officer for review and
acceptance. As per section 01.A.11 of the EM 385-1-1; Accident Prevention
Plans shall be developed and submitted by the Contractor in the formats
provided in Appendix A of the EM 385-1-1. The Contractor shall address
each of the elements/sub-elements in the outline contained in Appendix A in
the order that they are provided in the manual. If by nature of the work
an item is not applicable, the Contractor will so state and provide a
justification for why that element/sub-element is not applicable. The
current version of EM 385-1-1 can be accessed at
http://www.hg.usace.army.mil/soh/em385/current/current38511.htm

The program shall also contain the following information:
(1) All Accident Prevention Plang shall include a site map with a
brief description of the location of the project, type of work to be
done and the equipment necessary to do the work.
(2) An executed LMV Form 358R Administrative Plan.
(3) An executed LMV Form 359R Activity Hazard Analysis.
(4) When marine plant and equipment are in use under a contract, the

method of fuel oil transfer shall be submitted on LMV Form 414R, Fuel
Oil Transfer (Refer to 33 CFR 156).

DOCUMENT 00 80 00.00 11 Page 7



Cairo Slope Flattening CAIROSLOPEFLAT
WO91l2EQ-14-R-0005

Blank copies of the forms mentioned in this paragraph can be found at
the following web site:
http://www.mvm.usace.army.mil/contracting/forms/forms.htm.

(5) A copy of company policy statement regarding accident prevention.
The following paragraphs concerning accident reporting and maintenance
inspection shall be incorporated into the company policy:

ACCIDENT REPORTING Supervisor's Responsibilities: For job related
injuries which require medical treatment, a supervisor of the injured
employee shall accompany the injured employee to the medical treatment
facility and explain the employee's regular duties and the availability
of "Light Duty" so the injured employee can return to work as soon as
medically possible.

ACCIDENT REPORTING Investigation and Reporting: Report all accidents
immediately to the Contracting Officer. Additionally, the contractor
shall thoroughly investigate the accident and submit the Findings of
the Accident Investigation along with appropriate corrective actions to
the Contracting Officer on ENG Form 3394 as soon as possible but no
later than two (2) working days following the accident. Implement
corrective actions as soon as reasonably possible.

MAINTENANCE INSPECTION: All equipment shall be inspected prior to use
on this contract. All equipment shall be re-inspected prior to use any
time it is removed and subsequently returned to the contract site for

use. Documentation of equipment inspections shall be made available to
the Contracting Officer upon request.

(6) Copies of CPR Cards / First Aid Certificates. FIRST-AID/CPR
TRAINING.

(a) A minimum of two employees shall be certified in CPR and
first-aid per shift/per site (03.A.02).

(b) The project is to provide/maintain a minimum of a 16-unit
first aid kit (03.A.03).

(7) Comprehensive Hazard Communication Program.

(8) Hazardous Energy Protection / Control of Hazardous Energy System
(Lockout / Tagout) .

(9) List of Doctors, Hospitals, and Ambulance.
(10) Drug / Alcohol Free Workplace Policy.

(11) Certification that the Site Safety and Health Officer (SSHO) has
met the 30 hour OSHA course requirements as outlined in the
EM 385-1-1 Section 01.A.16.

The Contractor shall not commence physical work at the site until the
program has been approved by the Contracting Officer, or his authorized
representative. At the Contracting Officer's discretion, the Contractor
may submit his Activity Hazard Analysis for only the first phase of
construction provided that it is accompanied by an outline of the remaining
phases of construction. All remaining phases shall be submitted and
accepted prior to the beginning of work in each phase. Also refer to
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Section 1 of EM 385-1-1.

c. Comprehensive Hazard Communication Program. The Contractor shall
develop, implement, and maintain at the workplace a written Comprehensive
Hazard Communication Program (see Section 06.B of EM 385-1-1) that includes
identification of potential hazards as prescribed in 29 CFR Part 1910.1200,
effects of exposure and control measures to be used for chemical products
and physical agents that may be encountered during the performance of work
on this contract, provisions for container labeling, Material Safety Data
Sheets, and employee training program and other criteria in accordance with
29 CFR Part 1910.1200. Training shall include communication methods and
systems to be used (i.e., voice, hand signals, radios or other means), and
training in the use and understanding of material safety data sheets and
chemical product hazard warning labels. Prior to bringing hazardous
substances, as defined in 29 CFR 1910.1200, onto the job site, a copy of
the Hazard Communication Program and the Material Safety Data Sheets of
Each Substance shall be submitted to the Contracting Officer and made
available to the Contractor’s employees as part of his Accident Prevention
Program.

d. Daily Inspections. The Contractor shall perform daily safety
inspections and record them on the forms approved by the Contracting
Officer. Reports of daily inspections shall be maintained at the jobsite.
The reports shall be records of the daily inspections and resulting
actions. Each report will include, as a minimum, the following:

(1) Phase(s) of construction underway during the inspection.
(2) Locations or areas inspections were made.

(3) Results of inspection, including nature of deficiencies observed
and corrective actions taken, or to be taken, date, and signature of
the person responsible for its contents.

e. Machinery and Mechanized Equipment. Machinery and mechanized equipment
used under this contract shall comply with the following:

(1) When mechanized equipment is operated on floating plant, the
Contractor shall provide positive and acceptable means of preventing
this equipment from moving or falling into the water. The type of
equipment addressed by this clause includes front-end loaders,
bulldozers, trucks (both on-road and off-road), backhoes, track hoes,
and similar equipment. If the Contractor plans to use such equipment
on floating plant, an activity hazard analysis must be developed for
this feature of work. The plan must include a detailed explanation of
the type or types of physical barriers, curbs, structures, etc., which
will be incorporated to protect the operator and prevent the equipment
from entering the water. Nonstructural warning devices may be
considered for situations where the use of structural barriers is
determined to be impracticable. The activity hazard analysis must
thoroughly address the procedure and be submitted to the Corps of
Engineers for review and acceptance prior to start of this feature of
work.

(2) The stability of crawler, truck, and wheel-mounted cranes shall be
assured.

(a) The manufacturer's load rating chart may be used to determine
the maximum allowable working load for each particular crane's
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boom angle provided a test load, with a boom angle of 20 degrees,
conforms the manufacturer's load rating table.

(b) Stability tests are required if:

(i) There is no manufacturer's load-rating chart securely fixed
to the operator's cab;

(ii) There has been a change in the boom or other structural
members; or

(iii) There has been a change in the counterweight.

The test shall consist of lifting a load with the boom in the
least stable undercarriage position and at an angle of 20 degrees
above the horizontal. The test shall be conducted under close
supervision on a firm, level surface. The load that tilts the
machine shall be identified as the test 1load. The test 1load
moment (in ft 1lbs) shall then be calculated by multiplying the
horizontal distance (in ft) from the center of rotation of the
machine to the test 1load, times the test load (in 1lbs). Three
fourths of this test -load moment shall then be used to compute
the maximum allowable operating loads for the boom at 20, 40, 60,
and 80 degrees above horizontal. From these maximum allowable
operating loads, a curve shall be plotted and posted in the cab of
the machine in sight of the operator. These values shall not be
exceeded except in the performance test described below. The test
load shall never exceed 110 percent of the manufacturer's maximum
rated capacity.

(c) In lieu of the test and computations above, the crane may be
load tested for stability at each of the four boom positions
listed above.

(3) Performance tests shall be performed in accordance with Section 16
of EM 385-1-1. Performance tests shall be conducted after each
stability test, when the crane is placed in service on a project, and
at least every 12 months.

(4) Inspections shall be made which will ensure a safe and economical
operation of both cranes and draglines. Specific inspections and their
frequencies are listed on the appropriate check lists noted below.
Results of inspections and tests for cranes shall be recorded on the
Safety Inspection Check List, LMV Form 326R, and inspection results for
draglines shall be recorded on LMV Form 373R (both available at the
following website:
http://www.mvm.usace.army.mil/contracting/forms/forms.htm). Copies of
the inspections and tests shall be available at the jobsite for

review. All stability and performance tests on cranes and all complete
dragline inspections shall be witnessed by the Contracting Officer or
his authorized representative.

(5) A complete dragline inspection shall be made:
(a) At least annually;
(b) Prior to the dragline being placed in operation; and

(c) After the dragline has been out of service for more than six
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months.

f. Safety Sign. The Contractor shall furnish, erect, and maintain a
safety sign at the site, as located by the Contracting Officer. The sign
shall conform to the requirements of this paragraph and the drawing
entitled "SAFETY SIGN," found at the following website:
http://www.mvm.usace.army.mil/contracting/forms/forms.htm. The lettering
shall be black and the background white. When placed on floating plant,
the sign may be half size. Upon request, the Government will furnish

decal (s) of the Engineer Castle. The sign shall be erected as soon as
practicable, but not later than 15 calendar days after the date established
for commencement of work. The data required shall be current.

1.9 CERTIFICATES OF COMPLIANCE

Any certificates required for demonstrating proof of compliance of material
with specification requirements shall be executed in four copies. Each
certificate shall be signed by an official authorized to certify on behalf
of the manufacturing company and shall contain the name and address of the
Contractor, the project name and location, and the quantity and date or
dates of shipment or delivery to which the certificates apply. Copies of
laboratory test reports submitted with certificates shall contain the name
and address of the testing laboratory and the date or dates of the test to
which the report applies. Certification shall not be construed as
relieving the Contractor from furnishing satisfactory material, if, after
tests are performed on selected samples, the material is found not to meet
the specific requirements.

1.10 CONTRACTOR'S CERTIFICATE

Each submittal of shop drawings and materials data shall be accompanied by
a certificate, signed by the head of the Quality Control Organization of
the prime Contractor, that the prime Contractor has reviewed in detail all
shop drawings and materials contained in the submittal and that they are
correct and in strict conformance with the contract drawings and
specifications except as may be otherwise explicitly stated. The
Government will first check for the Contractor's certificate and then
review and render approval action or indicate disapproval in those cases
where contract requirements are not fulfilled.

1.11 SHOP DRAWINGS

The Contractor shall submit to the Contracting Officer for approval six
copies of all Shop Drawings as called for under the various headings of
these specifications. These drawings shall be complete and detailed. If
approved by the Contracting Officer, each copy of the drawings will be
identified as having received such approval by being so stamped and dated.
The Contractor shall make any correction required by the Contracting
Officer. TIf the Contractor considers any correction indicated on the
drawings to constitute a change to the contract drawings or specifications,
notice as required under the contract clause entitled "CHANGES," will be
given to the Contracting Officer. The Contracting Officer will retain five
sets of all shop drawings and one set will be returned to the Contractor.
The approval of the drawings by the Contracting Officer shall not be
construed as a complete check, but will indicate only that the general
method of construction and detailing is satisfactory. Approval of such
drawings will not relieve the Contractor of the responsibility for any
errors which may exist as the Contractor shall be responsible for the
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dimensions and design of adequate connections, details, and satisfactory
construction of all work.

1.12 AS-BUILT DRAWINGS

The Contractor shall maintain three full-sized sets of the Contract
drawings depicting a current record of the work as actually constructed.
One set is for the Contractor's use and the other sets are for the
Government's use. These working as-built drawings, redline mark-ups, may
be manually or electronically generated using the construction plans.
These working as-built drawings shall be reviewed at least monthly with the
Contracting Officer, prior to the Contractor submitting a request for
progress payment. Both the Contracting Officer and the Contractor shall
certify that the as-built drawings are accurate and up-to-date before
progress payment is made. Up-to-date as-built drawings constitute the
demonstration, in writing, of all work accomplished since the commencement
of construction. Upon completion of construction and not later than 60
days after acceptance of the work, the Contractor shall deliver two
complete final sets of the as-built, red-line marked-up plans, depicting
the construction as actually accomplished. The contractor shall also
provide a scanned/electronic copy of the complete final set of as-built
drawings. When possible, it is preferred that the as-built drawing be
delivered at the final inspection. The final as-built drawings shall be
identified as such by marking or stamping them with the words "AS-BUILT
DRAWINGS" in letters at least 3/16 inches high. Those drawings where no
change is involved shall be marked or stamped "AS-BUILT, NO CHANGE".
Compliance and delivery of the Final As-Built Drawings will be enforced
through the approval of final payment. The quality of the final as-built
drawings shall be reflected in the Contractor's performance evaluation.
Final Progress Payments or a portion thereof will be withheld until the
required final as-built drawings are submitted and accepted by the
Government .

1.13 DAMAGE TO WORK

The responsibility for damage to any part of the permanent work shall be as
set forth in the contract clause entitled "PERMITS AND RESPONSIBILITIES".
However, if, in the judgment of the Contracting Officer, any part of the
permanent work performed by the Contractor is damaged by flood, tornado, or
earthquake, which damage is not due to the failure of the Contractor to
take reasonable precautions or to exercise sound engineering and
construction practices in the conduct of the work, the Contractor shall
make the repairs as ordered by the Contracting Officer and full
compensation for such repairs will be made at the applicable contract unit
or JOB prices as fixed and established in the contract. If, in the opinion
of the Contracting Officer, there are no contract unit or JOB prices
applicable to any part of such work, an equitable adjustment pursuant to
the contract clause entitled "CHANGES" will be made as full compensation
for the repairs of that part of the permanent work for which there are no
applicable contract unit or JOB prices. Except as herein provided, damage
to all work (including temporary construction), utilities, materials,
equipment and plant shall be repaired to the satisfaction of the
Contracting Officer at the Contractor's expense regardless of the cause of
such damage.

1.14 NOTIFICATION OF AREA ENGINEER BEFORE BEGINNING WORK

At least seven days before beginning work, the Contractor shall notify Mr.
Jack Ratliff, Area Contracting Officer, Area Office, 706 Harry S. Truman
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1.

Boulevard, Caruthersville, Missouri 63830-1268, Telephone No. (573)
333-1043. COLLECT CALls WILL NOT BE ACCEPTED.

15 RETESTING OF CONSTRUCTION MATERIAls

Unless otherwise specified, where the Technical Specifications state that
tests will be performed at the expense of the Government, the cost of only
the initial test will be borne by the Government. Any retesting due to
failure of the materials to meet the requirements in the initial test or
any retesting requested by the Contractor shall be performed at the
Contractor's expense. The retests shall be at laboratories approved by the
Contracting Officer. The costs of retests made at Government laboratories
will be deducted from the total amount due the Contractor.

.16 VEHICLE WEIGHT LIMITATIONS

Vehicle weight limitations for operation on roads, streets, and bridges may
affect the prosecution of work under this contract. The Contractor will be
responsible for obtaining all necessary licenses and permits in accordance
with the clause entitled, "PERMITS AND RESPONSIBILITIES" of Section

00 70 00.00 11 CONTRACT CLAUSES.

.17 OBSTRUCTIONS

a. Utilities. Above ground and underground utilities indicated on the
plans are approximate only, and those indicated are not necessarily all
which may exist on the project site. The Contractor shall determine the
actual location of all utilities on the project site. All utilities
located at the site are to remain in place and operative during the
construction. At least 10 days before beginning work in the wvicinity of a
utility, the Contractor shall call the appropriate "CALL BEFORE YOU DIG"
number listed below. The Contractor shall exercise special care when
working in the vicinity of utilities to prevent damage thereto or injury to
the Contractor's employees or others. Any damage to the utilities or
interruptions of service occasioned by the Contractor's operations shall be
repaired and the service restored promptly at his expense.

In the event the Contractor elects to have utilities relocated for his own
convenience, he shall make his own arrangement with utility owners for the
rerouting and replacement to their permanent location after completion of
the work adjacent thereto. All costs associated with utility relocation
for the Contractor's convenience shall be at Contractors expense.

CALL BEFORE YOU DIG NUMBER (S)

ILLINOIS--1-800-892-0132

b. Mile Posts and Stage Gages. The Contractor shall, when necessary to
perform the work under this contract, remove all levee mileposts and stage
gages encountered within the work limits. After completion of the work,
the Contractor shall reinstall the levee mileposts at their proper location
and shall reset the stage gages at their correct elevations. Survey notes
and records attesting to the locations and elevations of the mileposts and
gages shall be furnished to the Contracting Officer. The Contractor shall
be responsible for any damage to mileposts and gages caused through his
fault or negligence. No separate payment will be made for the removal and
restoration of mileposts and gages, and all cost incurred by this clause
shall be considered an incidental expense of the Contractor. The Contractor
will contact the Memphis District Geospatial Branch (Matt Turner
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901-544-0654) prior to the removal of any milepost or gage.

c. Local Interest Contact. In the event that the Contractor needs to
contact the Local Interest directly regarding obstructions, he may use the
following as a point of contact: Mr. Jeff Denny, Chief Engineer, Cairo
Drainage District, Telephone No. (618) 306-2137.

d. Existing Fences and Cattle Guards. Others, as the construction
progresses, will remove existing fences and cattle guards within the work
limits, if necessary. The Contractor shall notify Mr. Jeff Denny, Chief
Engineer, Cairo Drainage District, Telephone No. (618) 306-2137, at least
10 days prior to the date of the removal of the fences or cattle guards.
The Contractor shall cooperate fully with the local officials with respect
to the removal of fences or cattle guards. Any unwarrantable damage to the
fences or cattle guards occasioned by the Contractor's operations shall be
repaired at his expense.

1.18 NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES)

In compliance with the General Permit of the NPDES, the Contracting Officer
will file a Notice of Intent (NOI) with the State or States in which the
work is being performed. 1In addition, the Storm Water Pollution Prevention
Plan (SWPPP) required by the General Permit has been prepared and is
included as Section 01 57 25.00 11 STORM WATER POLLUTION PREVENTION PLAN.
The Contractor shall adhere strictly to the erosion control provisions of
SWPPP and Section 01 57 20.00 11 ENVIRONMENTAL PROTECTION to minimize
sediment discharge into nearby water courses to the maximum extent
practicable. Furthermore, the Contractor and all subcontractors shall sign
the certification contained in the SWPPP. The Contractor shall maintain
the SWPPP on the construction site at all times. The SWPPP shall take
precedence over the technical specifications.

1.19 ACCEPTANCE SECTIONS
Items of work under this contract shall be accepted as follows:
a. Sections of levee 1,000 feet long;

b. Acceptance of channel excavation for each 1,000 foot section will not
include acceptance of turfing or other related work.

1.20 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (31 OCT 1989)

a. This provision specifies the procedure for determination of time
extensions for unusually severe weather in accordance with the contract
clause entitled "DEFAULT (FIXED-PRICE CONSTRUCTION)". 1In order for the
Contracting Officer to award a time extension under this clause, the
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract
period must be found to be unusually severe, that is, more severe than
the adverse weather anticipated for the project location during any
given month.

(2) The unusually severe weather must actually cause a delay to the
completion of the project. The delay must be beyond the control and
without the fault or negligence of the Contractor.

b. The following schedule of monthly anticipated adverse weather delays is
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based on National Oceanic and Atmospheric Administration (NOAA) or similar
data for the project location and will constitute the baseline for monthly
weather time evaluations. The Contractor's progress schedule must reflect
these anticipated adverse weather delays in all weather dependent
activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (6) DAY WORK WEEK

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
17 14 9 7 10 5 6 5 4 7 9 16

c. Upon acknowledgment of the Notice to Proceed (NTP) and continuing
throughout the contract, the Contractor will record on the daily CQC
report, the occurrence of adverse weather and resultant impact to normally
scheduled work. Actual adverse weather delay days must prevent work on
critical activities for 50 percent or more of the Contractor's scheduled
workday. The number of actual adverse weather delay days shall include
days impacted by actual adverse weather (even if adverse weather occurred
in previous month), shall be calculated chronologically from the first to
the last day of each month, and shall be recorded as full days. If the
number of actual adverse weather delay days exceeds the number of days
anticipated in paragraph b, above, the Contracting Officer will convert any
qualifying delays to calendar days, giving full consideration for
equivalent fair-weather workdays, and issue a modification in accordance
with the contract clause entitled "DEFAULT (FIXED-PRICE CONSTRUCTION) ". (
ER 415-1-15, Appendix A)

1.21 STONE SOURCES

a. For a list of quarries that have produced stone that meet the
requirements of these specifications, view the website listed below. If a
stone source is designated as "New Source," then that source has been
tested and the results of those tests have indicated that the stone will
meet the material quality requirements. However, the "New Sources" may not
have been used; therefore, the stone gradation and quarry production
capability may not have been verified. http://www.mvm.usace.army.mil/Porta
ls/51/docs/construction/MVDStonelsT.pdf

b. Stone may be furnished either from any of the sources posted at the
above website, or from any other sources designated by the Contractor and
accepted by the Contracting Officer, subject to the conditions hereinafter
stated.

c. After the award of the contract, the Contractor shall designate in
writing only one source or one combination of sources from which he
proposes to furnish stone. If the Contractor proposes to furnish stone from
a source or sources not posted at the above website, he may designate only
a single source for stone. Samples for acceptance testing shall be provided
as required in the Technical Specifications. If the Contracting Officer
does not accept a source for stone, so designated by the Contractor, the
Contractor may not propose other sources but shall furnish the stone from a
posted source at no additional cost to the Government.

d. In the event that the Contractor proposes to furnish stone from a
posted source, and that posted source fails to meet the material quality
requirements as set forth in the technical specifications, the Contractor
shall identify the reason for the deficiency and shall either rectify the
situation or procure stone at another posted quarry. At no time shall
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stone be accepted that does not fulfill the requirements as described in
the technical specifications.

e. Acceptance of a source of stone shall not be construed as acceptance of
all material from that source. The right is reserved to reject materials
from certain localized areas, zones, strata, or channels, when such materia
ls are unsuitable for stone as determined by the Contracting Officer.
Materials produced from a posted source shall meet all the requirements of
the Technical Specifications.

1.22 FIELD OFFICE BUILDING
a. The Contractor shall furnish and maintain a temporary building for the

use of the Government inspector(s) during the life of the contract. The
building shall conform to the following requirements:

Floor Space Not less than 300 sqg. ft.
Height of Ceiling Not less than seven feet
Windows Not less than four

Doors At least one

Type of Floor Wood or Concrete
Telephone Lines, telephones, and service At least two

The building shall be of light but weatherproof construction. The building
shall be designated as a "No Smoking" building. Windows shall be arranged
to open and to be fastened from the inside. Glass panels in windows shall
be equipped with bars or heavy mesh screens, which will prevent easy access
to the building through these panels. All door and window openings shall
be provided with suitable insect screens. The door shall be of wood panel
or solid core construction and shall be equipped with a durable hasp and
padlock. Interior surfaces of exterior walls and ceilings shall be covered
with insulating board. An inside storage room of adequate size shall be
provided. The Contractor shall furnish, potable drinking water, sufficient
electrical outlets for office calculators and equipment, a telephone,
adequate lighting, and sanitary toilet facilities. The sanitary facilities
shall include a sanitary toilet, a sink, and an adequate supply of hand
soap, paper towels, and toilet paper. Electric current shall also be
provided for operation of lights, appliances and electric calculators at
115 Volts A.C. Electric current may be provided by use of a portable
generator. A minimum of two wall outlets shall be provided in the building.
The building shall also be equipped with air conditioning, during hot
weather, and a heating system, during cold weather. The office shall be
equipped with at least four chairs, one locking desk, a drawing table, one
two-drawer filing cabinet, and a fax machine. The Contractor shall
thoroughly clean the office at least weekly. The field office, its location
and all facilities shall be subject to the approval of the Contracting
Officer. Should the Contractor refuse, neglect, or delay compliance with
these requirements, the specific facilities may be furnished and maintained
by the Contracting Officer and the cost thereof will be deducted from any
amount due or to become due the Contractor.

b. No separate payment will be made for furnishing and maintaining the
field office building. Such building, equipment, and furnishings will
remain the property of the Contractor and shall be removed upon completion
of the work as provided in the contract clause entitled "OPERATIONS AND
STORAGE AREAS".
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1.

23 HAUL ROADS

Whenever practical, one way haul roads shall be used on this contract.
Haul roads built and maintained for this work shall comply with the
following:

a. One way haul roads for off the road equipment; e.g., belly dumps,
scrapers, and off the road trucks shall have a minimum usable width of 25
feet. One way haul roads for over the road haulage equipment only (e.g.,
dump trucks, etc.) may be reduced to a usable width of 15 feet. When the
Contracting Officer determines that it is impractical to obtain the
required width for one way haul roads (e.g., a road on top of a levee), a
usable width of not less than 10 feet may be approved by the Contracting
Officer, provided a positive means of traffic control is implemented. Such
positive means shall be signs, signals, and/or signalman, and an effective
means of speed control.

b. Two way haul roads for off the road haulage equipment shall have a
usable width of 60 feet. Two way haul roads for over-the-road haulage
equipment only may be reduced to a usable width of 30 feet.

c. Haul roads shall be graded and otherwise maintained to keep the surface
free from potholes, ruts, and similar conditions that could result in
unsafe operation.

d. Grades and curves shall allow a minimum sight distance of 200 feet for
one way roads and 300 feet for two way roads. Sight distance is defined as
the centerline distance an equipment operator (4.5 feet above the road
surface) can see an object 4.5 feet above the road surface. When
conditions make it impractical to obtain the required sight distance (e.g.,
ramps over levees), a positive means of traffic control shall be
implemented.

e. Dust abatement shall permit observation of objects on the roadway at a
minimum distance of 300 feet.

f. Haul roads shall have the edges of the usable portion marked with posts
at intervals of 50 feet on curves and 200 feet maximum elsewhere. Such
markers shall extend six-feet above the road surface and for nighttime
haulage be provided with reflectors in both directions. However, nighttime
haulage will not be allowed under this contract unless otherwise authorized
by the Contracting Officer.

.24 TEMPORARY PROJECT FENCING

Temporary project fencing as required by Paragraph 04.A.04 of EM 385-1-1 is
not required on this project.

.25 MAINTENANCE OF TRAFFIC

The Contractor shall erect and maintain such signs and barricades, as the
Contracting Officer deems appropriate, for protection of the traveling
public. ©No separate payment will be made for these provisions and all
costs incurred by this clause shall be considered an incidental expense of
construction. The road along the levee crown shall be closed as needed to
prevent unnecessary danger to the public and maintain a safe work
environment. However, at no point during construction shall landowners be
prohibited from accessing their land because of construction activities.
Should a landowner require access to their land via the construction site
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the contractor will make reasonable provisions to allow safe access. No
separate payment will be made for these provisions and all costs incurred
by this clause shall be considered an incidental expense of construction.

1.26 COOPERATION WITH OTHERS

Within the construction and right-of-way limits of this contract, the
Contractor shall coordinate all construction operations with the Cairo
Drainage District, the City of Cairo, and contractors of other U.S. Army
Corps of Engineer contracts that are underway in the vicinity. Close
cooperation between the Contractor's personnel and all other personnel
within the construction right of way limists will be required. In the
event of controversy between the Contractor's personnel and other
personnel, the Contracting Officer's decision will be final; however, if
the Contractor is in disagreement with the decision, the matter may be
pursued under the contract clause entitled, "DISPUTES".

1.27 HOURS OF WORK

Work will be confined to the working hours of sunrise to sunset, except for
national holidays and as specified in the paragraph entitled SECURITY
REQUIREMENTS. The National holidays are Martin Luther King's Day,
Washington's Birthday, Memorial Day, Independence Day, Labor Day, Columbus
Day, Veterans Day, Thanksgiving Day, Christmas Day, and New Years Day.
Additional work hours shall be subject to the prior approval of the
Contracting Officer.

1.28 SUNDAY, HOLIDAY AND NIGHT WORK

Sunday and Holiday work will be at the option of the Contractor, but night
work will not be permitted unless otherwise authorized by the Contracting
Officer.

1.29 SECURITY REQUIREMENTS

All contractor and all associated sub-contractors employees shall comply with
applicable installation, facility and area commander installation/facility
access and local security

policies and procedures (provided by government representative). Contractor
workforce must comply with all personal identity verification requirements as
directed by DOD, HQDA and/or local policy. In addition to the changes
otherwise authorized by the changes clause of this contract, should the Force
Protection Condition (FPCON) at any individual facility or installation
change, the Government may require changes in contractor security matters or
processes.

The Contractor must pre-screen Candidates using the E-verify Program
(http://www.dhs.gov/E?Verify) website to meet the established employment
eligibility requirements. The Vendor must ensure that the Candidate has two
valid forms of Government issued identification prior to ensure the correct
information is entered into the E?verify system. An initial list of
verified/eligible Candidates must be provided to the COR no later than 3
business days after the initial contract award.

1.30 STORAGE OF EQUIPMENT AND MATERIAls

Storage of the Contractor's equipment and materials shall be at those areas
within the rights-of-way designated by the Contracting Officer.
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1.31 UTILITY SERVICES

a. The Contractor shall provide at the site for all work under this
contract, the necessary utility services needed for completion of work
under this contract.

b. Electricity. All electric current required by the Contractor shall be
furnished at his own expense. All temporary connections for electricity
shall be subject to the approval of the Contracting Officer. All temporary
lines shall be furnished, installed, connected and maintained by the
Contractor in a workman-like manner satisfactory to the Contracting
Officer, and shall be removed by the Contractor in like manner at his
expense prior to completion of the construction.

1.32 COMMERCIAL WARRANTY

The Contractor agrees that the building and construction materials and
building hardware furnished under this contract shall be covered by the
most favorable commercial warranty the Contractor gives to any customer for
such products and that the rights and remedies provided herein are in
addition to and do not limit any rights afforded to the Government by any
other clause of this contract. The warranty will take effect immediately
after compliance by the Contractor of these specifications, and acceptance
of the completed work by the Government.

1.33 PAYMENT FOR MATERIAL STORED OFF-SITE

a. In the preparation of monthly progress payment estimates, the
Contracting Officer, upon request from the Contractor and in compliance
with other criteria as hereinafter stated, will authorize payment, subject
to availability of funds, for materials delivered to the Contractor at
locations other than the site for the following items:

(1) Precast, Prestressed Concrete Deck Units.
(2) Piling: Concrete, Precast, Prestressed.

b. The following criteria must be satisfied before the prescribed payment
will be approved.

(1) The Contractor shall furnish written evidence that he holds title
to the material.

(2) The Contractor shall furnish evidence of the value of the materials.
(3) The materials shall have prior approval for incorporation into the
work, i.e., required shop drawings, certificates of compliance, etc.,
must have been submitted and final approval action taken.

(4) The materials must be properly stored to the satisfaction of the

Contracting Officer.

c. Other materials having a value exceeding $5,000.00 and delivered to the
Contractor at locations other than the site may be considered for payment
at the sole discretion of the Contracting Officer.

1.34 WORK IN QUARANTINED AREA
The work called for by this contract involves activities in counties
quarantined by the Department of Agriculture to prevent the spread of

certain plant pests which may be present in the soil. The Contractor
agrees that all construction equipment and tools to be moved from such
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counties shall be thoroughly cleaned of all soil residues at the
construction site with water under pressure and that hand tools shall be
thoroughly cleaned by brushing or other means to remove all soil. In
addition, if this contract involves the identification, shipping, storage,
testing, or disposal of soils from such a quarantined area, the Contractor
agrees to comply with the provisions of ER 1110-1-5 and attachments; a copy
of which will be made available by the Contracting Officer upon request.
The Contractor agrees to assure compliance with this obligation by all
subcontractors.

1.35 FLOOD EMERGENCY

a. In the event that a threat of flood is considered to exist or to be
impending during work under this contract, the Contractor, if ordered,
shall perform emergency operations as directed by the Contracting Officer.
An equitable adjustment in the contract price will be made in

accordance with the contract clause entitled "CHANGES" on account of the
additional work required.

b. Should the Contractor, after specific notification by the Contracting
Officer that a flood emergency is considered to exist, or to be impending,
fail to complete, without delay, the emergency operations as specified in
paragraph "a" above, or should the flood emergency be of such nature that,
in the opinion of the Contracting Officer, the Contractor is unable to
complete the required emergency operations in time, the Contracting Officer
shall have the right to prescribe the location and the order of work by the
Contractor for the duration of the flood emergency and to employ the
necessary equipment and perform all or any part of such work or to cause
all or any part of such work to be performed by others. No payment will be
made to the Contractor for any work performed by the Contracting Officer or
for any work performed by others under the terms of this paragraph. No
payment will be made for any added expense to the Contractor occasioned by
construction difficulties arising from operations of the Contracting
Officer or operations of others under the terms of this paragraph.

c. The right is reserved by the Contracting Officer to suspend the
Contractor's operationg for such period or periods of time during threat of
impending flood or flood emergency as may be necessary. Intervals during
which work is suspended by order of the Contracting Officer under the
provisions of this paragraph will not be counted as part of the contract
period.

1.36 PATENTS, PROPRIETARY RIGHTS

a. The Contractor shall report to the Contracting Officer, promptly and in
reasonable written detail, each notice of patent or copyright infringement
based on the performance of this contract of which the Contractor has
knowledge.

b. In the event of any claim or suit against the Government on account of
any alleged patent or copyright infringement arising out of the performance
of this contract or out of the use of any supplies furnished or work or
services performed hereunder, the Contractor shall furnish to the
Government, when requested by the Contracting Officer, all evidence and
information in possession of the Contractor pertaining to such suit or
claim. Such evidence and information shall be furnished at the expense of
the Government except where the Contractor has agreed to indemnify the
Government.
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1.37 PROTECTION OF MATERIAls AND WORK

The Contractor shall at all times protect and preserve all materials,
supplies, and equipment of every description (including property which may
be Government-furnished or owned) and all work performed. All reasonable
requests of the Contracting Officer to enclose or specially protect such
property shall be complied with without delay. If, as determined by the
Contracting Officer, material, equipment, supplies, and work performed are
not adequately protected by the Contractor, such property may be protected
by the Government and the cost thereof may be charged to the Contractor or
deducted from any payments due to him.

1.38 EXISTING FLOOD PROTECTION
The Contractor shall conduct the construction of all work under this
contract in such manner that existing flood protection within the limits of
the existing embankments is maintained at all times. The embankments shall
not be disturbed except as necessary to perform the work. When the work
under this contract is completed, flood protection within such areas shall
be at least equal to that existing before start of construction.

1.39 INSPECTION
All work to be performed under this contract shall conform to the
requirements of these specifications and shall be approved by the
Contracting Officer. The presence or absence of Government personnel shall
not relieve the Contractor of responsibility for the proper execution of
the work in accordance with these specifications.

1.40 DESIGNATED BILLING OFFICE

The designated billing office for this contract shall be the Caruthersville
Area Office, 706 Harry S. Truman Blvd., Caruthersville, Missouri 63830-1268.

PART 2 PRODUCTS (Not Used)
PART 3 EXECUTION (Not Used)
-- End of Section --

-- End of Section --
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SECTION 01 11 00.00 11

SUMMARY OF WORK
1/10/08

PART 1 GENERAL
1.1 WORK COVERED BY CONTRACT DOCUMENTS
1.1.1 Project Description

The work consists of furnishing all plant, labor and materials for placing
embankment to flatten the levee slope of the Cairo to Cache Mississippi
River Levee. The slope flattening work is seperated into three reaches:
Reach 1-STA M13 3+40 to STA M14 25+38; Reach 2- STA M15 39+68 to STA Mlé6
40+423; Reach 3- STA Mlée 52+72 to STA M18 32+21. Additional work includes
clearing and grubbing and disposal of debris therefrom; and levee crown
re-surfacing from STA M12 46+00 to STA M18 32+00. The estimated value of
the work is between $1,000,000 and $5,000,000.

1.1.2 Location

The work shall be located in Alexander County, IL, as indicated in the
contract drawings.

1.2 EXISTING WORK

In addition to "FAR 52.236-9, Protection of Existing Vegetation,
Structures, Equipment, Utilities, and Improvements":

a. Remove or alter existing work in such a manner as to prevent
injury or damage to any portions of the existing work which remain.

b. Repair or replace portions of existing work which have been
altered during construction operations to match existing or
adjoining work, as approved by the Contracting Officer. At the
completion of operations, existing work shall be in a condition
equal to or better than that which existed before new work started.

1.3 LOCATION OF UNDERGROUND FACILITIES
Verify the elevations of existing piping, utilities, and any type of
underground obstruction not indicated to be installed or removed, but
indicated or discovered during work to be conducted or installed. For
further instructions and details, see the paragraph entitled,
"OBSTRUCTIONS" in Section 00 80 00.00 11 SPECIAL CONTRACT REQUIREMENTS.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

-- End of Section --
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SECTION 01 22 00.00 11

MEASUREMENT AND PAYMENT
1/10/08

PART 1 GENERAL

1.

1.

1 JOB PAYMENT ITEMS

Payment items for the work of this contract for which contract JOB payments
will be made are listed in the BIDDING SCHEDULE and described below. All
costs for items of work, which are not specifically mentioned to be
included in a particular JOB or unit price payment item, shall be included
in the listed JOB item most closely associated with the work involved. The
JOB price and payment made for each item listed shall constitute full
compensation for furnishing all plant, labor, materials, and equipment, and
performing any associated Contractor quality control, meeting safety
requirements, tests and reports, and for performing all work required for
which separate payment is not otherwise provided.

1.1 Mobilization and Demobilization
a. Payment
Payment will be made for costs associated with mobilization and
demobilization, as defined in 00 70 00.00 11 Contract Clauses PAYMENT

FOR MOBILIZATION AND DEMOBILIZATION, paragraph 1.16.

b. Unit of measure, JOB: JA

.1.2 Environmental Protection

a. Measurement
No measurement will be made for Environmental Protection.
b. Payment

Payment will be made for costs associated with operations necessary for
environmental protection as specified in Section 01 57 20.00 11
ENVIRONMENTAL PROTECTION. This price and payment shall be considered
full compensation for furnishing all plant, labor, materials, and
equipment and for performing all operations necessary for
"Environmental Protection." This price and payment does not include
those items covered under "Storm Water Pollution Prevention;" however,
it does include items incidental thereto. The Contractor shall be
responsible for payment of fees associated with environmental permits,
application, and/or notices obtained by the Contractor. The Contractor
shall be responsible for payment of all fines/fees arriving from
violation or non-compliance with Federal, State, Regional, and local
laws or regulations. The Government will not provide any compensation
for payments of fines/fees, in the event that fines/fees are incurred
by the Contractor.
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c. Unit of measure, JOB: JA
1.2 UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract progress
payments will be based are listed in Section 00 41 00.00 11 - BIDDING
SCHEDULE and are described below. The unit price and payment made for each
item listed shall constitute full compensation for furnishing all plant,
labor, materials, and equipment, and performing any associated Contractor
quality control, environmental protection, meeting safety requirements,
tests, and reports, and for performing all work required for each of the
unit price items.

Payment items for the work of this contract for which unit price payments
will be made are listed in the BIDDING SCHEDULE and described below. The
unit price and payment made for each item listed shall constitute full
compensation for furnishing all plant, labor, materials, and equipment, and
performing any associated Contractor quality control, meeting safety
requirements, tests and reports, and for performing all related work
required for which separate payment is not otherwise provided.

1.2.1 Storm Water Pollution Prevention

No separate measurement or payment will be made for the work "Storm Water
Pollution Prevention" required by Section 01 57 25.00 11 STORM WATER
POLLUTION PREVENTION PLAN (SWPPP) except as described in the paragraphs
SILT FENCE, EROSION CONTROL BERM, and CONSTRUCTION ENTRANCE/EXIT below.
Any additional costs associated with Storm Water Pollution Prevention,
other than these listed, shall be included in the contract price under
Environmental Protection. The Government will pay all costs for the "Storm
Water Pollution Prevention" at the contract unit price for each sub-item
list below as follows:

(1) Sixty percent of the unit price upon completion of the
installation.

(2) The remaining forty percent throughout the contract life, with a
maximum of twenty percent being retained until final removal and
cleanup of the premises.

The Contracting Officer will require the Contractor to furnish cost data to
calculate the exact percentage to be paid upon installation.

1.2.1.1 Silt Fence or Equivalent
a. Measurement

Measurement for Silt Fence or equivalent erosion control measure
satisfactorily placed will be made by the linear foot.

b. Payment

Payment for Silt Fence or Equivalent as specified herein will be made
at the contract unit price per linear foot 